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Louisiana
 From 11/1 ‐ 11/30, Operations  collected approximately 156,959 pounds of 

material.  Approximately 99% of the material  (155,163 pounds) was 
recovered from Fourchon Beach.

 During the period 11/1 ‐ 11/30, total miles under RADC Pending decreased 
from 18 to 7.5 miles. Total miles progressed to RADC increased from 3114 to 
3133 miles.

Mississippi
 As of May 1, 2013 all segments in Mississippi (227 miles) are RADC.

Alabama
 As of June 10, 2013 all segments in Alabama (238 miles) are RADC.

Florida
 As of June 1, 2013 all segments in Florida (480 miles) are RADC.

Safety 
 From 3/29 to 4/11 no Command Critical Incident Reports (CCIRs) were 

reported.
 Reporting Period: 1600 hours 3/28 to 1600 hours 4/10
 First Aid – 1 Vehicle Accidents – 0
 (OSHA) Recordable – 0 Vessel Accidents – 0
 DAFW (Lost Time) – 0 Property Damage – 0

AOR
 During the period 3/29 – 4/10, seven additional miles within the Area of 

Responsibility (AOR) were deemed Removal Actions Complete. The total is 
893 miles.

 During the period 3/29 – 4/10, no Frequency Request Change Approval 
packages were received or approved.  

 During the period 3/29 – 4/10, no new Shoreline Treatment 
Recommendations (STR’s) were developed.

 During the period 3/29 – 4/10, segments under Operational Pause 
increased from 19 to 27 miles with the majority of the increase in 
Department of the Interior (DOI) segments for Bird Nesting Hold.

 During the period 3/29 – 4/6, twenty‐one segments did not meet 
Shoreline Clean‐up Completion Plan (SCCP) criteria and were returned to 
Operations for additional recovery activities. Of the returned segments, 3 
segments (0.4 miles) are in Mississippi, 6 segments (3.2 miles) in Alabama, 
and 12 segments (4.9 miles) in Florida.
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packages were received or approved.  

 During the period 3/29 – 4/10, no new Shoreline Treatment 
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 During the period 3/29 – 4/10, segments under Operational Pause 
increased from 19 to 27 miles with the majority of the increase in 
Department of the Interior (DOI) segments for Bird Nesting Hold.

 During the period 3/29 – 4/6, twenty‐one segments did not meet 
Shoreline Clean‐up Completion Plan (SCCP) criteria and were returned to 
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Safety 
 Reporting Period: 11/1 to 11/30
 No Command Critical Incident Reports (CCIRs) were reported.
 First Aid – 2 Vehicle Accidents – 0
 (OSHA) Recordable – 0 Vessel Accidents – 0
 DAFW (Lost Time) – 0 Property Damage – 0
 Near Miss ‐ 0

AOR
 As of May 1, 2013 all DOI lands (240 miles) are RADC. 

 The total DOI & Non‐DOI distance RADC is 4,318 miles.

 During the period 11/1 ‐ 11/30, No Frequency Request Change Approval 
packages were received.

 During the period 11/1 ‐ 11/30, No new Shoreline Treatment 
Recommendations (STR) were approved. 

 During the period 11/1 ‐ 11/30, total miles under Operational Pause 
remained 0 miles.

 During the period 11/1 ‐ 11/30, total miles under STR Process decreased 
from 45 to 29 miles.

 The Deepwater Horizon Response Situation Executive Summary does not 
report material collected or resources utilized for actions taken on RADC 
segments.

Note: Material collected by Operations is a mixture of sand with oil, materials (e.g. sand and 
shells) with a coating of oil, and incidental material picked up in the cleaning process.  The 
greatest proportion of the material collected is material other than oil.
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Current Report
Nov 2013 Total

Previous Report
Oct 2013 Total

Cumulative Total

0 0 11
0 0 2,028
2 1 5,468
0 1 924

221 198

11 9
1 2
10 7

51 49
11 12
40 37

STR Process SIR 1 Process
(Pending Approval) 
Removal Actions 

Deemed Complete

Removal Actions 
Deemed Complete Operational Pause

Louisiana 3193 29 24 7 3133 0 630 175
Mississippi 227 0 0 0 227 0 95 27
Alabama 238 0 0 0 238 0 86 40
Florida 480 0 0 0 480 0 144 36
DOI 240 0 0 0 240 0 149 114
All States 4378 29 24 7 4318 0 1104 392
* Miles are computed from GIS geospatial analysis of surveyed sections of shoreline within segments      **Totals may not add due to rounding

Recordable (OSHA) 

Deepwater Horizon Response Monthly Metrics
Issue date 13‐Dec‐2013

HIPO
Near Miss
First Aid Incidents

Vehicles

Operations
Total  Personnel

Operational  Vessels  
Barges
Vessels  

Equipment
Total  Equipment
Heavy Equipment

Shoreline broken down by state and SCCP Status  Process  showing segment Length (Miles*) ‐ As  of Nov 30, 2013

State Total Segment 
Length Surveyed

Length of Shoreline by Segments within Status Category (miles)

Ever Oiled 
(Max Oil)

Last Recorded 
SCAT Oiling



Personnel
Deepwater Horizon Response

Personnel
Deepwater Horizon Response
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Above does not include BP or BP contractor personnel utilized for actions taken on RADC segments.

USCG RP Other Federal State Totals
Incident Command 12 5 2 1 20
Operations 20 5 0 0 25
Planning 5 11 0 0 16
HSSE 3 64 6 6 79
Logistics 5 1 0 0 6
Finance 3 1 0 0 4
Subtotal 48 87 8 7 150

Louisiana ‐ 71 ‐ ‐ 71
Mississippi ‐ 0 ‐ ‐ 0
Alabama ‐ 0 ‐ ‐ 0
Florida ‐ 0 ‐ ‐ 0
Subtotal 0 71 0 0 71
Grand Total 48 158 8 7 221

DWH Field Responders

Manpower - November 2013
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Operations Cumulative Daily Max Date of Waste Management - Data as of 01-Dec-13 Disposed Recycled
Well Cap 15-Jul-10 Liquid (bbls) 954,336
Static Kill 19-Sep-10 Oily Liquids (bbls) 459,781
Total Personnel 47,849 7-Jul-10 Municipal (tons) (Solids) 13,988.0

Oily Solid (tons) 105,821.6
Oil Recovery Recycled Waste (tons) 4,775.9
Enterprise/Q4000/Helix Oil Recovered (bbl) 827,046 27,097 22-Jun-10
Enterprise/Q4000/Helix Gas Recovered (mmscf) 1,856 58 7-Jul-10 Wildlife Impacts Date of

Birds Capture Visibly Oiled 2,087* 22-Sep-11
Controlled Burns (#) 411 26 14-Jul-10 Birds Dead Visibly Oiled 2,306* 22-Sep-11
Controlled Burns Volume (bbl) 265,450 59,550 18-Jun-10
Final Controlled Burn (2 burns) 18-Jul-10 Turtles Capture Visibly Oiled 455 18-Aug-11

Turtles Dead Visibly Oiled 18 18-Aug-11
Dispersants
Dispersant Flights (#) 408 Mammals Capture Visibly Oiled 2 18-Aug-11
First Dispersant Flight 22-Apr-10 Mammals Dead Visibly Oiled 10 18-Aug-11
Final Dispersant Flight (200 gal) 19-Jul-10

Claims Total Data as of
Aerial Dispersant Applied (gal) 976,237 56,220 10-May-10 Gulf Coast Claims Facility and Transition Program 6,670,591,955$        30-Nov-13
Surface Dispersant Applied (gal) 96,277 13,701 4-Jun-10 Total Claims and Government Payments 12,785,101,137$      30-Nov-13
Subsea Dispersant Applied (gal) 771,272 20,655 4-Jun-10
Final Subsea Dispersant (13,746 gal) 15-Jul-10

Total Dispersant Applied (gal) 1,843,786

Fisheries Maximum Date of
Federal Closed Fisheries (square miles) 88,522 2-Jun-10
All Federal Fishery Areas Opened 19-Apr-11

Deepwater Horizon Response Historical Metrics
Issue Date 13-Dec-2013

* these totals do not include data after 12/15/2010 from the eastern AOR
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